

~~CONFIDENTIAL~~

SPE 1

13947
REPORT OF COMPLETED WORKS - SEACOAST FORTIFICATIONS
(Batteries)

HARBOR DEFENSES OF LOS ANGELES

FORT MACARTHUR

BATTERY CONST. NO. 128

No. of guns: 2

Caliber: 16-Inch

Carriage: Barbette

Part I

Corrected to: 23 August 1945

GENERAL:

Battery commenced: 17 April 1943
Battery completed: 21 January 1944 (Curtailed Status)
Date of transfer: 5 January 1945 (Curtailed Status)
Cost to date of transfer: \$758,878.76 (Curtailed Status)
Materials of construction: Reinforced Concrete
Battery new or modernized: New
Trunnion elevation in battery: 49.67 (Not Installed)
Datum plane: Mean Lower Low Water
Origin of coordinates: U.S.C. & G.S. Station "R"
(Deadman's Island)

UTILITIES:

WATER SUPPLY

Source of: Existing 4" Main
Alternate source: Government Well
Size of main: 6-Inch (From Well)

SEWER:

Connected to sewer: No
Type of disposal: Septic Tank
Type of latrine: Syphon-jet

UTILITIES: (Contd.)

ELECTRIC POWER

Sources of: Comm. Power (Minimum Lighting)
Procured & installed by: OCE
Characteristics: Voltage 120/240 AC Phase: Single
Number of units and capacity: None Installed
Max. K.W. required for utilities: 8 K.W. (Lighting)
Max. K.W. required for nonbattle conditions: None
Commercial power provided: Yes Capacity: 10 K.W.
Auxiliary power unit provided: No
Type of lighting fixtures: Direct
Dehumidifying unit: None Installed
Rooms wet or dry: Dry
How ventilated: Natural Ventilation
How heated: Not Heated

DATA TRANSMISSION:

Type: None Installed

REMARKS:

Construction curtailed by directive O.C.E. 26 Nov 1943
File C.of E. 662 (Western Defense Command) SPEKM CM
69618, Subj: "Curtailement of Seacoast Battery Program."

ARMAMENT

Emplacement:	Number	Cal.	Length	Model	Serial No.	Guns	Manufacturer	Mounted	Type	Model	Serial No.	Carriages	Manufacturer	Motor
--------------	--------	------	--------	-------	------------	------	--------------	---------	------	-------	------------	-----------	--------------	-------

1 :
2 :

ARMAMENT NOT INSTALLED (CANCELLED BY WAR DEPARTMENT)

DECLASSIFIED



735036
B2 9 HARS, Date 8/30/79

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

BATTERY 128

U.S. ENGINEER OFFICE, LOS ANGELES, CALIF.



SECTION B-B

SECTION A-A